

PLAN PARK COUNTY



PROJECT UPDATE

Board of County Commissioners
October 2022

PROJECT TIMELINE



-  "Rounds" of public input
-  Review Draft Land Use Plan (Late Jan. 2023)
-  Adoption Draft Land Use Plan (April 2023)

PUBLIC MEETINGS (IN-PERSON)

OCTOBER INPUT OPPORTUNITIES

NORTH FORK

Wapiti School, 5:30-7:00pm

12:00-1:30pm, **MEETEETSE**

Meeteetse Visitor Center (Ferret Den)

5:30-7:00pm, **SOUTHFORK**

Southfork Fire Hall

Tue. 4 Oct.

Thu. 6 Oct.

Mon. 3 Oct.

Wed. 5 Oct.

CODY, Cody Auditorium, 5:30-7:00pm

12:00-1:30pm, **CLARK**

Clark Pioneer Recreation Center

5:30-7:00pm, **POWELL**, Park County

Fairgrounds, Heart Mountain Hall

ONLINE/VIRTUAL OCTOBER INPUT OPPORTUNITIES

- **VIRTUAL PUBLIC MEETING**
Wednesday, October 12, 5:30-7:00pm, ZOOM
- **ONLINE SURVEY #3 – KEY POLICY CHOICES**
Launches Friday, October 7 (remains open through Monday, October 31)



www.PlanParkCounty.us



NEXT STEPS: DRAFT PLAN AND ADOPTION

OCTOBER - NOVEMBER

DATES AND DELIVERABLES

EVALUATING WHAT WE'VE HEARD

- **LATE OCTOBER** | Annotated outline of draft Land Use Plan to confirm overall direction and outline preliminary recommendations (for staff and BCC review)
- **LATE OCTOBER/EARLY NOVEMBER** | LUPAC and TWG meetings to review (preliminary) results of October outreach and explore preliminary recommendations

BCC UPDATES

NOVEMBER 1

- Provide update on what we've heard from October outreach
- Seek direction from BCC on annotated outline of draft Land Use Plan and preliminary recommendations

DECEMBER – FEBRUARY

DATES AND DELIVERABLES

DRAFTING/INTERNAL REVIEW

- **DECEMBER 9** | Consolidated Draft Land Use Plan (Internal) to staff
- **JANUARY 6** | Staff comments to Clarion
- **JANUARY 23** | Consolidated Draft Land Use Plan (Public) posted

OPPORTUNITIES FOR INPUT

- **JANUARY 30–FEBRUARY 2** | Final round of in-person community meetings
- **FEBRUARY 3–17** | Supplemental outreach (online, LUPAC, virtual meeting)
- **FEBRUARY 17** | Outreach window on Public Draft closes

EVALUATING WHAT WE'VE HEARD

- **FEBRUARY 28** | Summary of input received/outstanding topics for discussion

BCC UPDATES

DECEMBER 6

- Update on drafting process
- Seek direction from BCC on any outstanding policy questions (as applicable)

MARCH - APRIL

DATES AND DELIVERABLES

ADOPTION DRAFT

- **MARCH 17** | Adoption Draft (Internal) to staff
- **MARCH 24** | Final comments to Clarion
- **MARCH 31** | Adoption Draft posted to website and advertised

ADOPTION HEARINGS

- **APRIL** | To be confirmed

BCC UPDATES

MARCH 7

- Provide update on what we've heard on Public Draft
- Seek direction from BCC on potential changes for Adoption Draft based on input received